

1. Activity	Estimated Timeframe
Compilation of Notice of Intent to Submit an Application(NISA) (DEA&DP)	
Compilation of Notice of Intent to Develop (NID) (HWC)	
Submit NISA & NID	
Heritage Western Cape review of NID	
Expected date for Pre-Application Meeting (DEA&DP) (N/A)	
Compilation of Basic Assessment Report	
Project announcement to key stakeholders and registered I&Aps (1 st Public Commenting Period)	13 JUNE – 15 JULY 2019
Possible Requests (If requested in 1 st PP by Cape Nature / DEA&DP) Amend BAR and EMP	15 JULY – 29 JULY 2019
Compilation of Application	29 JULY – 02 AUG 2019
Submit Application	02 AUG 2019
Compilation of 2 nd Draft BAR	02 AUG – 16 AUG 2019
2 nd Public Participation Process	19 AUG – 20 SEP 2019
Amend Final Bar & EMP and submit final Basic Assessment Report to decision-making Authority for a decision	20 SEP - 27 SEP 2019
DEA&DP Review	27 SEP – 27 JAN 2020
Authorisation	27 JAN 2020
Commencement of activity	FEB 2020