

6 September 2019

PROJECT PLAN: THE PROPOSED SEDIMENT CONTAINMENT SYSTEM ON ERF 26055 AND INCREASING DAM STORAGE CAPACITIES ON ERF 26054 AS PART OF THE BOSCHENMEER GOLF ESTATE, PAARL, WESTERN CAPE.

Herewith the proposed Project Plan for the mentioned application:

Activity	Estimated Timeframe
Compilation of Nol	7 February 2019
Submission of Nol	8 February 2019
Compilation of 1 st Draft Basic Assessment Report (BAR)	March 2019
Submission of 1 st Draft BAR to Department of Environmental Affairs & Development Planning (DEA&DP)	20 March 2019
1 st Public Participation Process (30 days)	March 2019 – April 2019
Compilation of Application	August 2019
Submission of Application	16 August 2019
Compilation of 2 nd Draft BAR, Environmental Management Plan (EMP) & River Maintenance Management Plan (RMMP)	September 2019
2 nd Public Participation Process (30 days)	9 September 2019 – 14 October 2019
Amend Final BAR, EMP & RMMP	October 2019
Submit Final BAR to DEA&DP	October 2019
DEA&DP Review of Final BAR, EMP & RMMP	October 2019 – February 2020
Authorisation	February 2020
Notify all Interested and Affected Parties	February 2020

Please do not hesitate to contact me should there be any enquiries.

Yours Sincerely

Divan Opperman

For GNEC