

24 April 2019

PROJECT PLAN: PROPOSED UPGRADING OF PROTEA ROAD, PAARL, WESTERN CAPE.

Herewith the proposed Project Plan for the mentioned application:

Activity	Estimated Timeframe
Compilation of Notice of Intent	28 May – 01 June 2018
Submission of Nol	04 June 2018
Compilation of Notice of Intent to Develop (NID) (HWC)	28 May – 01 June 2018
Submission of NID	04 June 2018
Heritage Western Cape Review of NID	June 2018
Specialist Studies	June 2018 – March 2019
Compilation of 1 st Draft Basic Assessment Report	April 2019
Submission of 1 st Draft BAR to DEA&DP and stakeholders	25 April 2019
1 st Public Participation Process (30 days)	25 April – 29 May 2019
Possible Layout Amendments	June 2019
Compilation of Application	July 2019
Submission of Application	July 2019
Compilation of 2 nd Draft BAR & EMP	July 2019
Submission of 2 nd Draft BAR	July 2019
2 nd Public Participation Process (30 days)	August – September 2019
Amend Final BAR & EMP	September 2019
Submit Final BAR	September 2019
DEA&DP Review of Final BAR & EMP	January 2020
Authorisation	January 2020
Notification of all Interested and Affected Parties	January 2020

Please do not hesitate to contact me should there be any problem in this regard.

Yours Sincerely

Carina Nel

For GNEC



Tel: 021 870 1874 Fax: 021 870 1873

P.O. Box 2632
Paarl
7620

45 Fabriek Street
Paarl

Tel: 021 870 1874
1873



P.O. BOX 2632 Paarl

Fax: 021 870